Project management Framework: PRINCE2

• PRINCE2 (an acronym for **PR**ojects **IN** **C**ontrolled **E**nvironments) is a de facto process-based methodology or framework for effective project management

• Used extensively by the UK Government, PRINCE2 is also widely recognised and used in the private sector, both in the UK and internationally

• The PRINCE2 method is in the public domain, (which has Crown copyright) and offers non-proprietorial best practice guidance on project management

Key features of PRINCE2

- Focus on business justification
- Defined organisation structure for the project management team
- Product-based planning approach
- Emphasis on dividing the project into manageable and controllable stages
- Flexibility that can be applied at a level appropriate to the project.

PRINCE2 History

- PRINCE was originally based on PROMPT, a project management method created by Simpact Systems Ltd in 1975
- It was adopted as the standard to be used for all Government information system projects
- PRINCE was launched in 1989, and superseded PROMPT within Government projects
- PRINCE2 was published in 1996 and was contributed by a consortium of some 150 European organisations.

Benefits of PRINCE2

- Provides greater control of resources, and the ability to manage business and project risk more effectively

Who can be benefited?

- Individuals seeking leading project management skills and greater employment prospects
- Project managers
- Directors/executives (senior responsible owners) of projects, and
- Organisations

Benefits contd..

- For organisations , it provides

  A common, consistent approach,

  A controlled and organised start, middle and end

  Regular reviews of progress against plan

  Assurance that the project continues to have a business justification

www.prince2.com

PRINCE2 Components

- Organization
- Planning
- Controls
- Stages
- Management of Risk
- Quality
- Configuration Management
- Change Control

PRINCE2 Planning Technique

- PL1 Design a plan
- PL2 Define and Analyse Products
- PL3 Identify Activities and their Dependencies
- PL4 Estimate effort for each activity
- PL5 Schedule
- PL6 Analyse Risk
- PL7 Complete plan

PRINCE2 Project Organization

PRINCE2 is based on the assumption that the project will involve

- Users of the products of the project
- Suppliers of goods and services needed for the project

users and suppliers could belong to the same organization, but for better management and control purpose they are distinguished

PRINCE2 Project Organization contd..

- Customer side there are two roles – executive role and user role
- The executive role has to ensure that the project continues to meet the business requirements
- User role is to actually use the system on a day to day basis
- Executive, supplier and user constitute Project Board

PRINCE2 Project Organization contd..

- The task of managing the project on a day-to-day basis will be delegated by the Project Board to the Project Manager
- On a large project, Project Manager may delegate certain aspects of the project to specialist Team Managers
- The Project Manager can require support of administrative staff (project support staff), for example to keep track of latest versions of tools etc.

Project Management Team

- The Project Board
- Project Manager
- Team Leaders
- Project Assurance and Support Staff

Project Stages

- A large project may be divided into stages.
- One or more phases of project development can be a stage
- Project Manger can start a new stage only when the Project Board approves the current stage
- Each stage has a stage plan
- Project Board receives regular reports from the Project Manager
- Due to any problem the stage plan could not be executed , the Project Board can terminate the project permanently

Project Procedures

- Major PRINCE2 processes

Prince ID	Major Processes
SU	Starting up a project
IP	Initiating a project
DP	Directing a project
CS	Controlling a stage
MP	Managing product delivery
SB	Managing stage boundaries
CP	Closing a project
PL	Planning

Project Management Tools

Two commercial project management tools

And a Freeware

- Microsoft Project

- Oracle’s Primavera SureTrak

- GanttProject (freeware)

Important Features of Microsoft Project

- Support for Colloboration: It can be used with Internet, allowing team members to view various tasks assigned to them
- Portfolio view: The project manager can examine multiple projects simultaneously; how changes in one project can affect other projects
- Task Linking: Allows interlinking various tasks in a project, the effect of delay to one task on the other can be studied

Important Features of Microsoft Project contd..

- Resource Pooling: Resources as people, equipment and materials can be shared between projects using a shared resource pool

  Each resource can be assigned to multiple tasks and each task can be assigned multiple resources

Project Management software: Primavera

- SureTrak is the basic software and Primavera 6 is the advanced software

- A project manager can define project phases, establish goals, know the obstacles, and delegate assignments

Features of Primavera

- Variable Timescale: Users can see some portion of the project plan in days and rest in weeks
- Scheduling Support: Activities can be examined and impact of change to an activity on the completion time of the project can be viewed
- Highlight Specific Activity Attributes: Using different patterns and colors for different activity attributes, project manager can highlight important aspects of the project

Features of Primavera contd..

- Web Interface: Allows the project manager to interact with team members; reports and documents published can be viewed by members
- Cost Management: For project control cost management and earned value analysis can be performed
- Contractor Management: Some portions of the project are given to subcontractors

  Allows to keep track of their progress and productivity

GanttProject

- A **Gantt chart** is a type of bar chart, developed by Henry Gantt in 1910, that illustrates a project schedule with the start and finish dates
- GanttProject is a Java based open source tool initiated in 2003 in a University in France for project management with limited features

Features of GanttProject

- Project Management
- GanttChart
- Resource Management
- Scheduling
- Project Portfolio Management (manage multiple projects)
- Task Hierarchies and Dependencies
- MS Project import / Export
- Exchange data with spreadsheet applications
- PDF and HTML reports
- Available in about 20 languages

Project stakeholders

- Individuals and organizations that are actively involved in the project
- Can be categorized as
- Internal to the project team who are under the direct control of the project manager
- External to the project team but within the same organization (for example the project manager may use the services of people for system testing
- External to both the project team and the organization (customers who benefit from the project or the contractors who carry out work for the project)

Project stakeholders contd..

- Different stakeholders have different interests; end users need ease of use of the project, managers are interested in reducing the staff
- The project manager has to manage all these people
- A communication plan has to be created at the start of the project

Role of Project Manager

- Project managers can have the responsibility of the planning, execution and closing of any project
- Responsible for completing the project objectives
- Responsible for building the project requirements, and managing the constraints which include cost, time, scope and quality.

Role of Project Manager contd..

- Project manager reports to chief executive or the board consisting of members
- The project team reports to project manger
- Overall execution of the project
- Communicate with all stakeholders as and when required

  -so he/she must have a fair knowledge of the organization and capable of understanding and discussing the problems with clients and the higher authorities

- Generate various kinds of reports